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Line Task                                               Week of (Monday) 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 04 11 18 25

26 RIFS Activities
27 Quarterly Technical Meetings with EPA and DEQ 1/11 4/5 7/12

28 EPA Monthly Progress Reports

8 Groundwater Investigation
9 June 2016 Shallow Groundwater Data Summary Report 1/11 2/17

30 Peterson Ranch Well Sampling
31 SMW-4 Summary Memo
19 Addendum No. 3 - Deep GW Investigation Work plan 1/11 2/17

22 - Deep GW Sampling and Analysis Sampling Lab Analysis Data Eval.

25 - Deep GW Report of Findings
34 Addendum No. 4 Groundwater Monitoring Work plan Work plan

- Groundwater Sampling and Analysis ~5/30 ‐ 6/12 Lab Analysis Data Eval.

- Water level monitoring
- June 2017 Groundwater Monitoring Report

11 Soil Investigation
12 OU2 PCB Investigation Report of Findings 1/4 1/11 2/20

14 Addendum No. 5 OU2 PCB Soil Removal Action Plan
15 - OU2 Soil Removal, Confirmation Testing, Data Analysis
16 - OU2 Soil Removal Report

11 Sediment and Surface Water Investigation
12 River Stage Monitoring
14

11 Sitewide and Multimedia Investigation
29 Aerial Survey Memo 1/18

32 Sitewide PCB Data Summary Memo
36

37 Risk Assessment
39 Conference calls / risk assessment meetings 2/7 call 2/28 call TBD

42 Agency Decision on OU1 Risk TBD

38 EPA Human Health Risk Assessment (HHRA)
40 - OU1 HHRA Report 1/4

45 - OU2 HHRA CSM 1/26 2/7

47 - OU2 HHRA COPC Screening Evaluation
47 - OU2 HHRA Exposure Parameters Memo

- OU2 HHRA Datagaps Evaluation
48 - OU2 HHRA Report TBD

52 - OU3 HHRA CSM
53 - OU3 HHRA COPC Screening Evaluation TBD

47 - OU3 HHRA Exposure Parameters Memo
- OU3 HHRA Datagaps Evaluation

54 - OU3 HHRA Toxicity Assessment TBD

54 - OU3 HHRA Report TBD

49

50 EPA Ecological Risk Assessment (ERA)
41 - OU1 SLERA Report
55 - OU2/OU3 SLERA Draft Report

- OU2/OU3 BERA Datagaps Evaluation
55 - OU2/OU3 BERA Work plan
55

37 EPA Community Involvement
39 Community Involvement Plan (CIP) 6/15

42 Stakeholder / Public Meetings & Teleconferences 1/10 4/11

56 EPA Public Update Emails 1/20 3/7 4/10

Notes: 
‐ Current Week BERA ‐ Baseline Ecological Risk Assessment PCB ‐ Polychlorinated Biphenyls
‐ Meetings CSM ‐ Conceptual Site Model PRP ‐ Potentially Responsible Party
‐ Field Work DEQ ‐ Montana Department of Environmental Quality RIFS ‐ Remedial Investigation Feasibility Study
‐ Laboratory Analysis EPA ‐ US Environmental Protection Agency SLERA ‐ Screening Level Ecological Risk Assessment
‐ Task Work GW ‐ Groundwater TBD ‐ To be determined
‐ Draft Correspondence and Reporting to PRP Group HHRA ‐ Human Health Risk Assessment
‐ Draft Correspondence and Reporting to Agencies
‐ Finalized Correspondence and Reporting
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